

Contract No. DC/2022/02 Drainage Improvement Works at Yuen Long - Stage 2**Submission Status of Environmental Permit (EP) Deliverables under EP No. EP-596/2021**

EP Ref.	Items	Submission Status ⁽¹⁾	Target Submission Date/ Actual Date of Submission
EP 2.1	Employment of ET	The DSD notified the EPD on 3 November 2023	3 November 2023
EP 2.2	Employment of IEC	The DSD notified the EPD on 3 November 2023	3 November 2023
EP 2.3	Employment of Ecologists	The DSD notified the EPD on 3 November 2023	3 November 2023
EP 2.4	EP Submission Schedule	The IEC verified the Schedule on 18 December 2023	22 December 2023
EP 2.5	Management Organisation	The DSD notified the EPD on 3 November 2023	3 November 2023
EP 2.6	Updated Environmental Monitoring Audit (EM&A) Manual	The Updated EM&A Manual was submitted to the EPD on 24 October 2023. Following advice from the EPD on 12 December 2023, the revised Updated EM&A Manual has been prepared and submitted to the IEC for verification on 17 December 2023.	24 November 2023
EP 2.7	Landscape and Visual Mitigation Plan	The first draft was submitted to the IEC for review on 1 December 2023. The IEC issued comments on 8 December 2023. The revised draft was submitted to the IEC on 14 December 2023 for further comments.	22 December 2023
EP 2.8	Freshwater Crab Translocation Plan	The first draft (Revision 0) was submitted on 23 November 2023. The IEC issued comments on 28 November 2023. The ET submitted the revised draft (Revision 1) to the IEC on 29 November 2023. The IEC has no comment on 30 November 2023. The ET submitted the Plan (Revision 1) to the AFCD on 30 November 2023 for consultation.	22 December 2023
EP 2.8	Pre-construction survey and translocation report	The survey will be carried out around mid-January 2024.	31 January 2024
EP 2.9	Habitat Creation and Management Plan	The first draft (Revision 0) was submitted on 30 November 2023. The IEC issued comments on 7 December 2023. The ET submitted the revised draft (Revision 0) to the IEC for further review on 12 December 2023. The IEC issued further comments on 18 December 2023.	22 December 2023
EP 2.10	Condition Survey Report for Impacted Graded Historic Buildings	The draft Pre-construction Condition Survey Reports for three buildings were submitted to the IEC on 8 December 2023. The IEC issued comments on 14 December 2023. The Reports will be consolidated into one and is under preparation.	22 December 2023
EP 4.3	Baseline Monitoring Report(s)	The first draft will be submitted by 5 January 2024.	10 January 2024
EP 4.4	Monthly EM&A Report	The first draft of the first Monthly EM&A Report will be submitted by 8 February 2023	By the 10th working day after the end of the reporting month.
EP 5.2	Dedicated Website	The website will be set up by 21 February 2024.	21 February 2024

Remark: (1) Information up to 15:00, 18 December 2023.